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 “Caltrans improves mobility across California” 

Project 1, 06N-Fre-180: 
This project is currently programmed in the 2004 STIP for $1,379,000.  The current estimate of 
$1,760,000 results in a cost increase of $381,000 (28%) above the programmed amount.  The cost 
increase has been programmed in the 2006 STIP.  The increase is attributed to the increase in the unit 
cost for PVC pipes, mulch, fuel and labor.   
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05- 89 

1 
$1,760,000 

Department of 
Transportation 

COFCG 
Fresno 

06N-Fre-180 
R55.4/R56.6 

 

 
In the city of Fresno, on Route 180 from the Teilman 
Avenue overcrossing to the G Street undercrossing, and on 
Route 99 from 0.2 kilometers north of El Dorado Street to 
the Nielsen Avenue undercrossing.  Highway Planting. 
 
Cost increase of $381,000 Con was programmed in the 
2006 STIP. 
 
Final Project Development 
 Support Estimate: $293,000 
 Programmed Amount: $           0 
 Adjustment: $293,000 (RIP Debit) 
 
Final Right-of-Way Share Adjustment: N/A 

 
342341 

06-0089B 
RIP / 05-06 

$0 
$0 

$500,000 
$1,760,000 

 
2005-06 

801-3008 
20.20.075.600 

 
 

$1,760,000 
 

$1,760,000 

 
 
Project 2, 06N-Fre-180: 
The project is currently programmed in the 2004 STIP for $2,790,000.  The current estimate of 
$4,056,000 results in a cost increase of $1,266,000 (45%) above the programmed amount.  The cost 
increase has been programmed in the 2006 STIP.  The increase is attributed to the increase in the 
unit cost for PVC pipes, mulch, fuel and labor. 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05- 89 

2 
$4,056,000 

Department of 
Transportation 

COFCG 
Fresno 

06N-Fre-180 
R60.3/R64.0 

 

 
In the city of Fresno, from Route 168 to Clovis Avenue.  
Highway planting. 
 
Cost increase of $1,266,000 Con was programmed in the 
2006 STIP. 
 
Final Project Development 
 Support Estimate: $270,000 
 Programmed Amount: $386,000 
 Adjustment: $116,000 (RIP credit) 
 
Final Right-of-Way Share Adjustment: N/A 

 
342441 

06-0090L 
RIP / 05-06 

$0 
$386,000 
$596,000 

$4,056,000 

 
2005-06 

801-3008 
20.20.075.600 

 
 

$4,056,000 
 

$4,056,000 
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 “Caltrans improves mobility across California” 

Project 3, 06N-Mad-99: 
The project is currently programmed in the 2004 STIP for $34,114,000.  The current estimate of 
$58,500,000 results in a cost increase of $24,386,000 (71%) above the programmed amount.  The 
cost increase has been programmed in the 2006 STIP.  The increase is attributed to an increase in the 
unit prices for imported borrow, steel, concrete, and pavement related items. 
  

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05- 89 

3 
$58,500,000 

Department of 
Transportation 
Madera LTC 

Madera 
06N-Mad-99 

20.1/22.5 
 

 
Near the city of Madera, south of Avenue 21-1/2 to south 
of Route 152/99 separation.  Convert 4-lane expressway to 
6-lane freeway and construct interchange at Avenue 22 
 
Cost increase of $24,386,000 for Con was programmed in 
the 2006 STIP. 
 
Final Project Development 
 Support Estimate: $4,793,000 
 Programmed Amount: $4,299,000 
 Adjustment: $              0 <20% 
 
Final Right-of-Way 
 Right-of-Way Estimate:$4,444,000 
 Programmed Amount: $7,505,000 
 Adjustment: $3,061,000 (IIP credit) 

 
293301 
06-5410 

IIP / 05-06 
$0 
$0 

$3,340,000 
$58,500,000 

 
 
 

2005-06 
801-3008 

20.20.025.700 

 
 
 
 

$58,500,000 
 
 

$58,500,000 
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 “Caltrans improves mobility across California” 

 
Project 4, 10N-SJ-5: 
The project is currently programmed in the 2004 STIP with a total project cost of $8,967,000, 
($3,378,000 RIP and $5,589,000 TCRP).  The current estimate of $14,511,000 ($8,511,000 RIP, 
$6,000,000 TCRP) will result in an RIP increase of $5,133,000 (152%) above the programmed 
amount.  The cost increase has been programmed in the 2006 STIP.  The increase is attributed to an 
increase in the unit prices for pavement, concrete, and steel related items. 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05- 89 

4 
$8,511,000 

Department of 
Transportation 

SJCOG 
San Joaquin 

10N-SJ-5 
R13.9/R15.6 

 

 
Near Tracy (Mossdale “Y” area), from Paradise Cut 
Overflow Bridge (north of Route 205) to north of Route 120 
northbound on-ramp.  Extend the existing number 1 
northbound lane. 
 
Related item (TCRP #108) under reference item 2.6e.(2), 
Project #9. 
 
Cost increase of $5,133,000 Con and $200,000 Con Sup 
was programmed in the 2006 STIP. 
 
For construction, an Environmental Mitigation project will 
be split off for $300,000 under EA 3A1208.  
 
Final Project Development 
 Support Estimate: $2,178,000 
 Programmed Amount: $1,690,000 
 Adjustment: $   488,000 ( RIP Debit) 
 
Final Right-of-Way 
 Right-of-Way Estimate:$97,000 
 Programmed Amount: $91,000 
 Adjustment: $         0   <20% 
 
(Contributions from other sources: $6,000,000.) 

 
3A1201 
10-7213 

RIP / 05-06 
$0 
$0 

$850,000 
$8,511,000 

 
 
 

2005-06 
801-3008 

20.20.075.600 

 
 
 
 

$8,511,000 
 
 

$8,511,000 
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 “Caltrans improves mobility across California” 

Project 5, 12S-Ora-5: 
The project is currently programmed in the 2004 STIP for $1,815,000.  The current estimate of 
$4,225,000 results in a cost increase of $2,410,000 (133%) above the programmed amount.  The cost 
increase has been programmed in the 2006 STIP.  The increase is attributed to material cost 
adjustments, and specification and quantity revisions. 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05- 89 

5 
$4,225,000 

Department of 
Transportation 

OCTA 
Orange 

12S-ORA-5 
3.4/3.6 

 

 
In San Clemente, at Interstate 5 southbound off-ramp at 
Avenida Pico.  Widen to 2 lanes and extend the existing 
auxiliary lane. 
 
Cost increase of $2,692,000 Con and $531,000 Con Sup 
was programmed in the 2006 STIP. 
 
Final Project Development 
 Support Estimate: $1,911,000 
 Programmed Amount: $1,911,000 
 Adjustment: $              0 <20% 
 
Final Right-of-Way 
 Right-of-Way Estimate:$7,000 
 Programmed Amount: $7,000 
 Adjustment: $       0 <20% 

 
0E7401 
12-2564 

RIP / 05-06 
$0 
$0 

$851,000 
$4,507,000 

 
 
 

2005-06 
801-3008 

20.20.075.600 

 
 
 
 

$4,225,000 
 
 

$4,225,000 

 
Project 6, 12S-Ora-90: 
The project is currently programmed in the 2004 STIP with a total project cost of $27,298,000, 
($25,557,000 RIP and $1,741,000 Demo).  The current estimate of $40,861,000 ($39,120,000 RIP, 
$1,741,000 Demo) will result in an RIP increase of $13,563,000 (53%) above the programmed 
amount.  The cost increase has been programmed in the 2006 STIP.  The increase is attributed to an 
increase in the unit prices for pavement, concrete, and steel related items. 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05- 89 

6 
$39,120,000 

Department of 
Transportation 

OCTA 
Orange 

12S-ORA-90 
11.8/12.4 

 
In the city of Yorba Linda and the city of Anaheim, at 
Orangethorpe Avenue and at Esperanza Road.  Construct 
grade separation. 
 
Cost increase of $13,563,000 Con and $1,942,000 Con 
Sup was programmed in the 2006 STIP. 
 
Final Project Development 
 Support Estimate: $8,280,000 
 Programmed Amount: $8,280,000 
 Adjustment: $              0 <20% 
 
Final Right-of-Way 
 Right-of-Way Estimate:$16,626,000 
 Programmed Amount: $16,626,000 
 Adjustment: $                0 <20% 
 
(Contributions from other sources: $1,741,000.) 

 
056211 
12-4434 

RIP / 05-06 
$0 
$0 

$5,842,000 
$39,120,000 

 
 
 

2005-06 
801-3008 

20.20.075.600 

 
 
 
 

$39,120,000 
 

$39,120,000 
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